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Contract No. 68-W8-0123
Period: April 1-30, 1989

MONTHLY PROGRESS REPORT

PROJECT ACTIVITY BY WORK ASSIGNMENT

B. East Helena Smelter (02-8B30)

1. Tasks Accomplished:

Submitted revised work plan

RPM indicated that the revised work plan was
acceptable.

Continued reviewing records.

B Tasks Pending:

Continue reviewing records

Identify follow-up 104 (e) questions

Meet state official (Air Quality - Bob Raisch) on
2nd visit to Helena.

Conduct interviews with individuals such as mining
engineer of ASARCO.

X 1 Budget:
28% of JFSA's cost estimate has been expended.




